AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE FACE OFI PAGES
1 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
0699 06/01/2016
6. ISSUED BY CODE | 00601 7. ADMINISTERED BY (If other than Iltem 6) CODE IO 0601
Richland Operations Office Richland Operations Office
U.S. Department of Energy U.S. Department of Energy
P.O. Box 550, MSIN A7-80 P.0O. Box 550, MSIN A7-80
Richland WA 99352 Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code} ® 9A, AMENDMENT OF SOLICITATION NO.
WASHINGTON CLOSURE HANFORD LLC
Attn: Scott M. Sax 98. DATED (SEE ITEM 11)
Washington Closure Hanford
2620 Fermi Avenue | 10A MODIFICATION OF CONTRACTIORDER NO.
Richland WA 99354 DE-AC06-05RL14655
10B. DATED (SEE ITEM 13)
CODE 167280762 IFAC'L'TYCODE 03/23/2005
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[1The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [is extended. [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER  If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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12. ACCOUNTING AND APPROPRIATION DATA (/f required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THiS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)

E. IMPORTANT: Contractor XJis not. [Jis required to sign this document and return copies to the issuing office.,

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to increase the authorized Not-to-Exceed (NTE)
authorized limit for Change Order 331 and direct the contractor to continue remediation of
Waste Site 300-288:2 West Expansion Area in the 300 Area of the Hanford Site. The
contractor is hereby provided an increase of $500,000 to the NTE issued in Modification 671
bringing the total NTE to $3,500,000. Details of this contract change are included on Page
2 of this modification.

Payment:

Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print}

Clora S. Harp

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES QF AMERICA 16C. DATE SIGNED

(Signature of person authorized to sign) a / 6 /20/¢

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



SF 30 BLOCK 14 CONTINUATION:

B. As stated in paragraph A, this modification authorizes an increase to the NTE authorized in
Modification 671 of $500,000 prior to the definitization of Change Order No. WCH-CP-331 in accordance
with Contract Section 1, Clause 1.70. Change Order WCH-CP-331 is defined as: Remediation of the west
expansion area of waste site 300-288:2. Contractor shall not exceed the NTE amount provided herein
without prior approval from the Contracting Officer via a modification to increase this amount. Contractor
shall notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to
proceed with the identified work.

C. This modification does not add additional funds to the Contract. Accordingly, work under the
Contract, such as that described herein, must be performed within the amount of funds which have been
incrementally allotted to the Contract in accordance with Clause .57, "FAR 52.232-22 Limitation of Funds

(Apr 1984)."

D. The definitization schedule and all other terms and conditions for Change Order WCH-CP-331
remain unchanged as set forth in Modification 671.

There are no other changes to the terms and conditions of the Contract.

End of Modification 699



